

# Draft Milestone 3 Work Plan – July to November 2013

1a

## Reconfigure/Refine Alternatives

- Review Council comments from June 24<sup>th</sup> meeting
- Review other sources of input/comments
- Formulate new or revised alternative(s)
  - All potentially acceptable
  - Significant differences across selected parameters, e.g.,
    - Uses
    - Density
    - Intensity
    - Connectivity
  - Modular to allow “mix/match”

### Committee Meeting:

**Tuesday, July 2 from 4:30-6:30pm**

### Committee Meeting:

**Thursday, July 11 from 4:30-6:30pm**

1b

## Frame Analyses

- Specify key areas of analysis, e.g.,
  - Traffic/transportation
  - Environment
  - Economics
  - Schools
  - Connectivity/safety
  - 2020 consistency
  - Principles/objectives consistency
- Specify key questions for each area
- Confirm availability of resources for analyses

### Committee Meeting:

**Thursday, July 25 from 4:30-6:30pm**

2

## Conduct Analyses

- Staff/consultants perform specified analyses
  - Sequence to be determined based on resources and time required to complete/completeness
- Report findings to Steering Committee
  - Data/findings
  - Implications for alternatives
- SC reviews, queries, and begins conversation about trade-offs

### Committee Meeting:

**Tuesday, August 6 from 4:30-6:30pm**

3

## Select/Revise Alternative

- Comprehensive trade-off discussion
- Reconstruct alternatives, as necessary
- Synthesize/create final, preferred scheme
- Community and Advisory Board presentations
  - Present plan and underlying rationale
  - Determine if major problems exist

### Committee Meeting:

**Tuesday, August 20 from 4:30-6:30pm**

### Community Report-Out:

**Monday, August 26, time TBD**

# Draft Milestone 3 Work Plan – July to November 2013

4

## Preparation of Council Presentation Document

- Process review and need for plan
- Narrative of CWFA
  - Overall goals of process
  - Vision
  - Principles/objectives
  - Description of plan and why selected (including trade-offs made)
- Visuals
  - Existing conditions
  - Key data elements
  - Preferred concept
    - Overview
    - Details
- Next steps/links to zoning

**Committee Meeting: Thursday, August 29 from 7:00-9:00pm**

**Planning Board Meeting: Tuesday, September 17 at 7:00pm**

5

## Public Hearing and Council Meetings

- Review comments from Planning Board and revise plan, if necessary

**Committee Meeting: Thursday, September 26 from 4:30-6:30pm**

**Public Hearing: Monday, October 21 at 7:00pm**

- Review comments from Public Hearing and revise plan, if necessary

**Committee Meeting: Thursday, November 7 from 7:00-9:00pm**

**Council Meeting: Monday, November 25 at 7:00pm**

6

## Celebrate a Job Well Done

- Dinner with Committee, staff, and consultants

**Early/mid December: Date and Time TBD**