

John Richardson

From: John Richardson
Sent: Wednesday, April 29, 2020 4:53 PM
To: Shields, Ann
Cc: Irick, Hayley M; Vencelin Harris; Laura Selmer
Subject: Status Update for 828 MLK Jr Blvd Property (Chapel Hill)

Hi Ann,


On behalf of our project team, I'm writing to share another update:

- Trail construction near the MLK Jr bridge is complete (a set of concrete stairs and path that connects to the north), and the east-west extension along the creek is nearly finished (see the plan below for approximate locations).
- Removal of soils with erosional coal ash deposits is now complete in areas G and I. These areas have both been backfilled with fill from Wake Stone's Knightdale quarry (DEQ approved quarry) following review of post-excavation sampling results.
- Hydroseeding for bank stabilization in areas D and F is complete.
- The removal of soils with erosional coal ash deposits for area H is slated to potentially begin this week and will continue into next week.
- The installation of super silt fencing has also begun and will be completed in conjunction with the timing of area H remediation.
- We expect that the human health and ecological risk assessment will be completed following the remediation activities.
- We have completed the installation and sampling for a bedrock well. Our goal is to better understand the relationship between the water table and coal ash. We will provide more information once that analysis is complete.

Our operation is a little less disrupted than it was a month ago, so we should be able to send another report in the next 45-60 days.

If you have any questions, please let us know.

Thanks,
John



John Richardson, Community Resilience Officer
 405 Martin Luther King Jr Blvd. | Chapel Hill NC 27514
 Town of Chapel Hill | www.sustainchapelhill.org
 O: 919-969-5075 M: 919-801-8225
jrichardson@townofchapelhill.org